ID	    		Task-name    		Duration    		Begin-Date      	Predecessors          	Resources

WBS 1.6 (Software): Template for Schedule
1.6 Software

ID	    		Task-name    		Duration    		Begin-Date      	Predecessors          	Resources[footnoteRef:-1] [-1:   See detailed breakdown in Appendix] 


1.6.1 		Hit Reconstruction		24 months		09/01/2011						3.0 FTE
		
1.6.1.1		PIXEL Hit Reconstruction	24 months		09/01/2011						1.5 FTE
1.6.1.1.1		Develop/Test			6 months		09/01/2011		1.6.7.1
1.6.1.1.2		Evaluate/Tune		4 months		09/01/2011		1.6.7.1

1.6.1.2		IST Hit Reconstruction	24 months		09/01/2011						0.5 FTE
1.6.1.2.1		Develop/Test	/Eval.		6 months		09/01/2012		1.6.7.2

1.6.1.3		SSD Hit Reconstruction	24 months		09/01/2011						1.0 FTE
1.6.1.3.1		Update/Test/Eval.		6 months		09/01/2012		1.6.7.3


1.6.2 		Tracking			36 months		09/01/2011						2.0-4.0 FTE	

1.6.2.1		Update/Test/Evaluate	36 months		09/01/2011		1.6.8/1.6.7.1-3		
1.6.2.2		Alternative Track. Eval.	24 months		06/01/2011		1.6.8/1.6.7.1-3


1.6.3 		Event Vertex Reconstr.	36 months		09/01/2011						2.5-4.0 FTE

1.6.3.1		Au-Au Event Reconstr.	24 months		09/01/2011		1.6.2.1/1.6.2.2
1.6.3.2		p-p Event Reconstr.		36 months		09/01/2011		1.6.2.1/1.6.2.2
1.6.3.3		R&D 				36 months		03/01/2010		1.6.2.1/1.6.2.2


1.6.4 		Decay Vertex Reconstr.	24 months		09/01/2011						1.0-2.0 FTE

1.6.4.1		Fitter Dev./Test/Eval.	24 months		03/01/2010		1.6.8/1.6.7.1-3


1.6.5 		Calibration/Alignment	36 months		09/01/2010						4.6 FTE

1.6.5.1		SURVEY			24 months		09/01/2011						1.1 FTE
1.6.5.1.1		PIXEL Survey			24 months		09/01/2011
1.6.5.1.2		IST Survey			24 months		09/01/2011
1.6.5.1.3		SSD Survey			24 months		09/01/2011

1.6.5.2		GLOBAL Alignment		24 months		09/01/2011		1.6.2/1.6.3			1.0 FTE
1.6.5.2.1		PIXEL Global Align.		24 months		09/01/2011
1.6.5.2.2		IST Global Align.		24 months		09/01/2011
1.6.5.2.3		SSD Global Align.		24 months		09/01/2011

1.6.5.3		SELF Alignment		24 months		09/01/2011		1.6.2.1/1.6.2.2		2.5 FTE
1.6.5.3.1		PIXEL Global Align.		24 months		09/01/2011
1.6.5.3.2		IST Global Align.		24 months		09/01/2011
1.6.5.3.3		SSD Global Align.		24 months		09/01/2011

1.6.6 		Database/HFT Geometry	36 months		09/01/2010						1.3 FTE

1.6.6.1		PIXEL Geometry		24 months		09/01/2011
1.6.6.2		IST Geometry	     		24 months		09/01/2011
1.6.6.3		SSD Geometry 		24 months		09/01/2011


1.6.7 		Response Simulators		36 months		09/01/2010						1.9-2.4 FTE

1.6.7.1		PIXEL Simulators		24 months		09/01/2011
1.6.7.2		IST Simulators	     	24 months		09/01/2011
1.6.7.3		SSD Simulators		24 months		09/01/2011


1.6.8 		Embedding/Assoc.		36 months		09/01/2010 		1.6.6/1.6.7			0.5 FTE
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