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1) Survey	  

a) The	  first	  PXL	  prototype	  sector	  to	  be	  used	  in	  the	  upcoming	  Run13	  was	  
surveyed	  and	  issues	  addressed.	  Three	  sets	  of	  measurements	  were	  used	  to	  
determine	  the	  repeatability	  of	  the	  procedure.	  Results	  are	  within	  specs	  (<10	  
microns).	  

b) First	  IST	  ladders	  were	  surveyed.	  Survey	  methods	  seem	  sound	  and	  precision	  
of	  measurements	  well	  within	  specs.	  

2) Geometry	  modeling	  
a) A	  detailed	  model	  of	  the	  prototype	  detector	  (PXL,	  beam	  pipe	  and	  support	  

structures)	  for	  Run13	  was	  released.	  
3) Offline	  Chain	  

a) The	  PXL	  RawHit	  and	  Hit	  data	  structures	  were	  discussed,	  defined	  and	  
submitted	  to	  STAR	  software	  management	  together	  with	  a	  justification	  
document.	  

b) A	  document	  discussing	  the	  raw	  PXL	  data	  was	  discussed.	  
c) We	  had	  an	  initial	  discussion	  on	  the	  corresponding	  IST	  structures.	  
d) A	  draft	  design,	  with	  code,	  for	  the	  PXL	  cluster	  and	  hit	  finders	  was	  presented.	  

4) Simulators	  
a) Work	  was	  performed	  on	  the	  PXL	  fast	  and	  slow	  simulators,	  mainly	  to	  comply	  

with	  the	  new	  structures	  and	  code	  cleanup.	  The	  Fast	  simulator	  is	  in	  the	  
process	  of	  software	  review	  from	  the	  computing	  management.	  

	  
	  


