
WBS	  1.6	  Software	  
	  

	  
1. Further	  work	  on	  the	  HFT	  geometry	  model	  was	  done	  in	  the	  reporting	  period.	  
More	  detailed	  structures	  (the	  Pixel	  Support	  Tube,	  PST)	  were	  added	  to	  the	  
model	  as	  seen	  in	  the	  figure	  below	  (mustard/green	  structure).	  Other	  materials	  
have	  also	  been	  identified	  to	  be	  included	  in	  this	  Y2013	  geometry	  model.	  	  
Current	  work	  is	  also	  focused	  on	  properly	  including/accounting	  of	  the	  material	  
budget	  in	  the	  model.	  

	  

	  
	  

2. Work	  concerning	  the	  numbering	  conventions	  of	  the	  various	  HFT	  components	  
has	  started	  and	  a	  draft	  summary	  document	  is	  already	  in	  place.	  The	  number	  
convention	  refers	  to	  labeling	  the	  various	  detector	  elements,	  eg	  sectors,	  
ladders,	  wafers,	  strips	  or	  pixels.	  The	  STAR	  general	  convention	  and	  rules	  were	  
adopted.	  All	  three	  detectors	  (PIXEL,	  SSD	  and	  IST)	  were	  discussed	  and	  defined.	  
At	  the	  same	  time	  the	  exact	  position	  of	  ladder	  placement	  of	  SSD	  and	  IST	  
detectors	  on	  the	  supporting	  structure	  was	  defined	  taking	  into	  account	  
detector	  symmetries	  and	  material	  distribution.	  Simulations	  will	  be	  
performed	  in	  order	  to	  estimate	  the	  impact	  of	  these	  small	  phi-‐rotation	  of	  
elements	  on	  tracking	  efficiencies	  as	  a	  function	  of	  transverse	  momentum	  
(anticipated	  to	  be	  none	  or	  minimal).	  The	  figure	  below	  is	  an	  example	  of	  ladder	  
and	  sensor	  numbering	  on	  a	  PXL	  sector.	  
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3. Planning	  of	  the	  upcoming	  Survey	  work	  at	  LBL	  (a	  PXL	  prototype	  sector	  and	  a	  

SSD	  ladder)	  is	  moving	  well	  on	  both	  fronts,	  the	  need	  (software	  goal	  definition)	  
and	  method	  (concerning	  the	  actual	  measurements)	  with	  dedicated	  meetings	  
on	  the	  subject.	  Preliminary	  documents	  from	  various	  parties	  are	  gathered	  and	  
we	  expect	  to	  create	  a	  summary	  document	  describing	  the	  full,	  hardware	  and	  
software,	  approach	  to	  the	  problem	  in	  detail.	  This	  will	  be	  the	  basis	  for	  an	  
eventual	  review	  later	  this	  Spring.	  
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