
WBS	  1.6	  Software	  
	  
	  
Pre-‐CD4	  related	  work:	  This	  includes	  work	  on	  several	  areas	  relevant	  to	  CD4	  
documentation:	  

• Analyze	  AuAu	  data	  sample	  that	  included	  latest	  calibrations	  for	  DCA	  resolution	  
• Perform	  and	  analyze	  Simulations	  for	  both	  DCA	  and	  pion	  efficiency	  KPP	  plots	  
• Prepare	  and	  analyze	  the	  “embedding”	  of	  simulated	  tracks	  into	  real	  events	  for	  

efficiency	  studies.	  	  
• Prepare	  performance	  figures	  and	  write	  the	  final	  report.	  	  

	  
Run14	  (Au+Au	  200	  GeV/c)	  Analysis:	  There	  are	  many	  ongoing	  activities:	  

• The	  detector	  modeling	  in	  the	  tracking	  is	  almost	  done	  
• Calibrations	  for	  run-‐by-‐run	  characterization	  for	  PXL	  were	  reorganized	  for	  

optimal	  disk	  space	  usage.	  
• New	  HFT	  tracking	  efficiency	  work	  started	  based	  on	  K0s	  reconstruction	  
• The	  full	  SSD	  offline	  software	  is	  checked	  and	  updated	  for	  this	  year’s	  data	  

analysis	  
• The	  IST	  calibration	  work	  for	  Run-‐14	  is	  progressing	  
• Alignment:	  The	  processing	  of	  latest	  alignment	  zero	  field	  samples	  have	  been	  

processed	  and	  under	  analysis	  now	  
• A	  document	  listing	  the	  remaining	  calibration	  tasks	  for	  Run14	  analysis	  was	  

prepared.	  
	  
	  
The	  survey	  of	  the	  new	  PXL	  copy	  is	  progressing	  well.	  All	  10	  new	  PXL	  sectors	  
have	  been	  surveyed	  (three	  times).	  The	  repeatability	  between	  2	  nearest	  
measurements	  is	  usually	  within	  several	  microns.	  The	  survey	  results	  were	  
transformed	  into	  DB	  parameters.	  
	  	  

	  
	  
	  

	  
	  


