
WBS	  1.6	  Software	  
	  

	  
1) Offline	  Chain	  

a) A	  thorough	  testing	  and	  debugging	  of	  the	  geometry	  and	  offline	  chain	  is	  
ongoing.	  Several	  issues	  have	  been	  identified	  and	  fixed.	  

b) The	  first	  version	  of	  a	  PXL	  DAQ	  reader/Cluster	  finder/Hit	  finder	  has	  been	  
released.	  

2) Survey	  
a) The	  survey	  of	  the	  remaining	  two	  sectors	  (of	  a	  total	  of	  three	  for	  this	  run13)	  is	  

done	  
b) The	  Db	  structures	  are	  defined.	  Work	  to	  fill	  them	  has	  begun.	  

3) Geometry	  modeling	  
a) A	  precision	  issue	  that	  resulted	  in	  an	  effective	  misplacement	  of	  the	  PXL	  hits	  

was	  tracked	  down	  and	  fixed.	  This	  also	  explained	  some	  small	  but	  visible	  
effects	  in	  alignment	  software.	  The	  figure	  below	  shows	  the	  effective	  ‘kink’	  this	  
error	  produced	  at	  z=0	  (left	  panel)	  and	  its	  disappearance	  after	  the	  correction.	  

	  
4) AOB	  

a) A	  first	  (BUR)	  draft	  of	  the	  HFT	  needs	  for	  Run14	  and	  Run15	  has	  been	  
circulated	  and	  discussed.	  

	  
	  


