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Flemmings Summary 

• Flemming’s view of SSD status… exactly right 
 

• SSD 
– Ladder Cards and readout well underway. 
– Watching the Nantes connection (sub-contracts delay 

and hurdles). 
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Modifications Needed for the SSD Upgrade 
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• Use existing SSD silicon sensors 
• Upgrade readout from 200 Hz to 1 kHz 
• Improve reliability of sub-systems 
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SSD WBS  
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 • 1.4.1 Mechanics 
 

• 1.4.2 Electronics 
 

– 1.4.2.1   Ladder Board 
– 1.4.2.2   RDO Board 
– 1.4.2.3   DAQ Board 

 

• 1.4.3 Detector Assembly 
 

– 1.4.3.1   Survey 
– 1.4.3.2   OSC Assembly 

 

• 1.4.4 Infrastructure 
 

– 1.4.4.1   Cables 
– 1.4.4.2   Power Supply 
– 1.4.4.3   Cooling 
– 1.4.4.4   Slow Controls 
– 1.4.4.5   FPGA Software 
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Excellent progress on 
LB & QRDO prototype 
boards – see MJL, CR 

Time to get serious 
about conventional 
systems – both 
engineering and 
procurement 

WBS needs an update 
will work with SM to 
bring up to date 



Contract with Subatech/Nantes 
• MOU signed 
• Technical Proposal agreed 

upon and signed 
• Contract is working its way 

through BNL procurement  
– The road to Subatech goes 

through Paris 
– ARMINES is an foundation in 

Paris that will be channeling 
the money through to Nantes 

– Currently BNL and ARMINES 
do not agree on contract 
language … hopefully they 
can come to an agreement 
fairly soon 

• Work on re-routing the LB is 
delayed until contract is in 
place – this is our critical path 

9/27/2011 HFT  Face 2 Face in September 5 



Conventional System News & Future Activities 

• Procurement 
– Order first batch of Power 

Supplies and modules for test 
– Prototype cooling system 

components (instrumentation) 
 

• Engineering 
– Cu-Clad Al cable design & test 
– LB interface card for cables 
– Cable and cooling routing 

 
• News 

– Student arriving in Oct with 
mandate to work on SlowC 
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Interlocks (not just for SSD) 

• STAR has two sets of safety interlock systems 
– STAR Global Interlock System: for human safety … maintained by CAD 
– TPC Interlock system: Detector integrity and safety … maintained by STAR  

This system was expanded to eventually cover all STAR detectors 
 

• The two systems inter-communicate 
– SGIS has priority 

 
• The combination of the two systems allow us to respond to a wide 

variety of stimuli 
– Electrical, Fire, Water, Gas 

9/27/2011 HFT  Face 2 Face in September 7 



“IFC OK to run” and “OFC OK to run” 
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IFC  OK to Run: 
    High Level Methane 
    High Level Smoke 
    Water Leak 
     IFC Air (on) 

OFC  OK to Run: 
    High Level Methane 
    High Level Smoke 
    Water Leak 
      



Summary   

• The SSD is making moving forward 
 

• Ladder Board and RDO board are making excellent progress 
 

• Contract with Subatech is nearly in place 
 

• Next step is to increase the activity on the conventional systems 
and improve management and tracking of the SSd sub-system 
 

• Existing interlock system provides contact closure upon a 
reasonable set of diagnostics for detectors inside the IFC 

– The system can be upgraded but is probably sufficient for anything 
we will do with the HFT or FGT 

– Thus, the message to the HFT sub-systems is to expect your 
permissive to be pulled upon Fire, Water, Gas or Air … and design 
your systems to act upon this (single) signal. 
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