

WBS 1.6 Software

- 1) A new simulation production (~10K events) was completed. Its focus was the enhancement of statistics for the Ds particles for pt higher than 4 GeV/c and also the introduction of D*. This analysis of this latter one, and the anticipated HFT reconstruction capabilities, will complete the entire charm sector (with the only exception of prompt J/Psi reconstruction). First analysis results are expected by the end of January.
- 2) A first version of the Software WBS schedule has been completed.
- 3) Some progress in the D+ work was reported.