

## Minutes 2013/1/18

Present: Mustafa, Amilkar, Jonathan, Jan, Spiros, Hao, Yaping, Zhenyu, Xin

- 1) Upto 4 sectors will be made for Run-13. If 4 then 2 adjacent will be placed in each half to maximize overall combinations. This can happen only in 6 and 12 o'clock places. For MTD overlap we might want to use the 12 o'clock
- 2) First proto-sector is with Hao for Survey. To be done likely sometime this week.
- 3) Hao/Jon. will send this week the PXL Raw and Hit structures to Thomas Ullrich for inclusion in StEvent
- 4) Mustafa/Jon. will further clean up PXL\_Fast\_Sim and send it for code review to Jerome
- 5) IST raw/hit structure definitons are in progress
- 6) Alignment code will move to offline/users/hft area, with documentation for independent tests  
rcas6005 % cd \$CVSROOT/offline/users/hft  
  
/afs/rhic.bnl.gov/star/packages/repository/offline/users/hft