
WBS	  1.6	  Software	  
	  
	  
Pre-‐CD4	  workshop	  at	  LBNL:	  We	  organized	  a	  software	  workshop	  at	  LBNL	  the	  day	  
before	  our	  TC	  face-‐to-‐face	  meeting,	  June	  9	  and	  10,	  to	  discuss	  our	  results	  and	  plan	  for	  
the	  CD4	  presentations	  and	  documents.	  At	  the	  same	  time	  we	  discussed	  also	  the	  latest	  
developments	  and	  progress	  in	  Run-‐14	  calibrations	  and	  analysis.	  These	  two	  fronts	  were	  
the	  focus	  of	  the	  software	  group’s	  activities	  in	  the	  report	  period.	  
	  
CD4	  preparations:	  During	  the	  LBNL	  meeting	  we	  decided	  to	  start	  or	  complete	  several	  
efforts	  that	  are	  needed	  for	  the	  HFT	  performance	  documentation.	  

• Reprocess	  a	  Run-‐14	  data	  sample	  with	  the	  latest	  software	  updates.	  This	  was	  
done	  near	  the	  end	  of	  the	  month.	  

• Prepare	  two	  sets	  of	  Simulations,	  a	  min.	  bias	  and	  a	  central	  Au+Au	  200	  GeV/c,	  
both	  including	  hits	  from	  estimated	  pileup	  in	  the	  PXL	  detector.	  

• Prepare	  software	  that	  will	  allow	  for	  the	  “embedding”	  of	  simulated	  tracks	  into	  
real	  events	  for	  efficiency	  studies.	  The	  software	  chain	  has	  been	  developed	  and	  
some	  data	  samples	  are	  being	  QA-‐ed.	  

• Prepare	  performance	  figures	  and	  work	  on	  a	  report.	  This	  is	  in	  progress.	  
	  
	  
Run14	  (Au+Au	  200	  GeV/c)	  Analysis:	  There	  are	  several	  tasks	  that	  are	  still	  in	  
progress:	  

• Tracking	  performance:	  efficiency	  and	  ghost	  rates	  
• Vertex	  finding	  and	  fitting:	  Improve	  track	  vertex	  association,	  ranking	  and	  vertex	  

splitting	  
• Alignment:	  Fine	  tune	  geometry	  and	  check	  time	  dependence	  
• Other	  system	  performance	  checks	  

	  	  
A	  special	  effort	  is	  put,	  in	  collaboration	  with	  the	  infrastructure	  software	  group	  at	  BNL	  to	  
define	  the	  methods,	  QA	  tools	  and	  also	  finalize	  the	  detector	  material	  in	  the	  tracker	  since	  
the	  correct	  representation	  will	  result	  in	  a	  precise	  estimate	  of	  its	  effects	  on	  tracks	  in	  
terms	  of	  energy	  loss	  and	  propagation	  errors	  due	  to	  scattering.	  Significant	  progress	  was	  
made	  during	  the	  report	  period	  in	  this	  area.	  
	  
	  
	  

	  
	  


