
WBS	  1.6	  Software	  
	  

	  
1) 	  Full	  System	  Simulations:	  Initial	  QA	  on	  a	  detailed	  full	  system	  simulation	  for	  

KPP	  and	  physics	  performance	  was	  performed	  this	  month	  with.	  	  
	  

2) Alignment:	  	  
a) All	  three	  sectors	  used	  in	  Run13	  (Pixel	  engineering	  run)	  are	  fully	  aligned,	  i.e.	  

the	  results	  of	  further	  iterations	  do	  not	  give	  corrections	  larger	  that	  estimated	  
errors	  of	  the	  method.	  The	  figure	  below	  shows	  the	  X,Y,Z	  residuals	  of	  primary	  
tracks	  (actual	  minus	  predicted	  position)	  before	  (left	  row)	  and	  after	  (right	  
row)	  the	  alignment	  was	  done	  of	  one	  of	  the	  three	  sectors	  used	  in	  Run13,	  
sector-‐2.	  

	  
	  
	  

	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	   	  
	  



	  
	  
	  
	  
	  

b) Besides	  the	  “single-‐object”,	  Sector-‐based	  alignment,	  the	  CMS	  method	  was	  
extended	  to	  single	  ladder	  alignment.	  

c) Several	  “blind”	  simulation	  samples	  were	  used	  to	  further	  test	  the	  codes	  and	  
help	  estimate	  the	  systematic	  errors	  of	  the	  methods.	  	  

d) Initial	  results	  from	  single-‐ladder	  alignment	  show	  that	  there	  is	  no	  difference,	  
beyond	  estimated	  errors,	  in	  their	  in-‐situ	  position	  relative	  to	  the	  Surveyed	  
ladder	  position.	  If	  this	  holds	  it	  will	  be	  a	  significant	  result	  since	  we	  can	  then	  
fully	  rely	  on	  the	  Surveyed	  positions	  of	  sensors	  on	  ladders	  and	  ladders	  on	  
sectors	  for	  the	  Pixel	  detector	  (the	  most	  demanding	  device	  of	  the	  system).	  

e) An	  independent	  inter-‐sector	  alignment	  method	  is	  in	  development	  using	  
vertex-‐correlation	  and	  track	  DCA	  information	  of	  tracks	  in	  different	  sectors.	  
We	  have	  encouraging	  initial	  results.	  

f) Work	  has	  begun	  on	  including	  the	  IST	  and	  SSD	  information	  in	  the	  alignment	  
packages.	  

	  
3) Survey	  for	  Run14:	  The	  Pixel-‐sector	  survey	  is	  ongoing	  for	  the	  new	  sectors	  built	  

at	  LBL.	  At	  the	  same	  time	  the	  initial	  survey	  info	  for	  the	  SSD	  detector	  has	  been	  
build	  and	  work	  for	  the	  IST	  is	  in	  progress.	  	  These	  are	  level-‐3	  milestones	  for	  this	  
calendar	  year.	  

4) SSD/IST	  Offline	  codes:	  This	  month	  there	  was	  a	  lot	  of	  progress	  on	  the	  SSD	  side	  
(DAQ	  reader	  software)	  and	  on	  several	  IST	  items	  (including	  a	  draft	  of	  online	  
monitoring	  plots).	  

5) PXL	  and	  IST	  software	  review:	  	  The	  PXL	  and	  IST	  software	  review	  is	  progressing.	  
Implementing	  feedback	  is	  ongoing.	  	  
	  

6) AOB	  
a) We	  will	  have	  a	  one-‐day	  face	  to	  face	  HFT	  software	  meeting	  on	  December	  12,	  

2013	  at	  BNL	  to	  review	  status	  and	  readiness	  for	  the	  upcoming	  Run14.	  
	  


